

Updated information is in red.

Brown County

City of De Pere – Village of Allouez

Schedule: May 23rd to August 5th, 2016.

Length: 3.2 Miles

Cost: \$1.6 million

Location: STH 57 from Randall Ave to Grignon St

Description of project: This project is the mill, underseal and overlay of STH 57 (Riverside Drive). The project also includes the repair of inlets, signing and pavement marking.

June 6 – June 10:

Remaining SB STH 57 lanes to be paved from St Joseph St to Lazarre Ave. Pavement marking will be installed on the paved southbound STH 57 lanes from Grignon St to Lazarre Ave. Sawing operations will begin on the sideroads and at inlet repair locations along northbound and southbound STH 57. Inlets, manholes and curb and gutter will be repaired along the northbound outside lane of STH 57 from Lazarre Ave to Grignon St. Inlets, manholes and curb and gutter will also be repaired along the southbound outside lane of STH 57 between STH 172 and Randall Ave.

June 13 – June 17:

Milling, undersealing and asphalt paving operations will begin for the northbound lanes of STH 57. Both NB STH 57 lanes are projected to be paved from Lazarre Ave to Grignon St by the end of the day Saturday June 18th.

Traffic Impacts:

Southbound STH 57 outside lane is closed from Grignon St. to Lazarre Ave. until both southbound lanes of STH 57 are paved.

The week of June 6th the southbound STH 57 outside lane will be closed from STH 172 to Randall Ave and the northbound STH 57 outside lane will be closed from Lazarre Ave to Grignon St to complete inlet and manhole repairs.

The week of June 13th during non peak hours (9 AM to 9 PM) southbound traffic between Grignon St and STH 172 will be reduced to a single lane and northbound traffic will be shifted to the southbound side of STH 57 to complete work operations on both northbound lanes. Northbound traffic will be driving on milled or chip sealed pavement for portions of this stage.

Note: A business meeting is scheduled for Monday June 13th at 2:00 PM at the Allouez Village Hall.

Project information is also updated weekly on the following website:

<http://projects.511wi.gov/weeklyupdates-ne/>

You are receiving this update based on your interest in the schedule and impacts of the STH 57 (Riverside Dr) construction project. If you know anyone else interested in receiving updates or would like to be removed from this list please send me an email.

Ben Thompson, P.E.

JT Engineering, Inc.

1077 Centennial Centre Blvd., Hobart, WI 54155-8820

Office: 920.468.4771 | Cell: 920.680.7285 | Fax: 920.468.7135

www.it-engineering.com